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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
HEADING
Date: August 24, 1998
Subject: Bossert Manufacturing Site
tics, Oneida County, New York
From: Harmon,
. EPA, Region II
emoval Action Branch
To: J. Fox, EPA
R. Salkie, EPA
B. Bellow, EPA
K. Guarino, EPA-CID
R. Cahill, EPA
G. Zachos, EPA
J. Yu, EPA
\ 1, EPA

ERRD, Washington (E-Mail)

M. O'Toole, NYSDEC

J. Durnin, NYSDEC

C. Lapinski, NYSDEC

E. Hanna, City of Utica

S. Boehlert, U.S. Congress, 23rd District
R. Meier, State Senate, 47th District

R. Destito, State Assembly, 116th District
R. Eannace, County of Oneida

START

POLREP NO. 29

BACKGROUND

Site No.: S7

Delivery Order No.: 2101-02-010
Response Authority: CERCLA
ERNS No.: N/A

CERCLIS No.: NYD002249563
NPL Status: Non-NPL
Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97
Demobilization Date: N/A
Completion Date: N/A

AT OO 0
119203



— e ede Aiag - o® o omEES

1L

Iv.

e et B e 5 T B e e Sg'? Pal gL’,G 24 '98 1&;_96 ‘_"

315’?34 1322 ERRTHTECH

SITE INFORMATION
A.  Incident Category

CERCLA incident category: Inactive ?r;ﬁucﬁon Facility
R. Site Desecripti

The Bossert Manufacturing Site (site) is an abandonecd pioduction facility
located at 1002 Oswego Street in the City of Utica, Oneida County, New
York. The Bossert facility was used for the stamping, weldment, and
fabrication of sheet metal items such as brake backing plates and steel floor
grates from 1896 until the mid-1980's, During its operation, PCB oils were
utilized in transformers and in hydraulic presses used in the manufacturing
process. As a result of past manufacturing practices and salvage operations
at the site, interior surfaces on floors and walls of the l'acillty, as well as
machinery and other structures within the bui]dmg, became contaminated
with PCBs. i -

CERCLA {unds have been activated to abate the threat to public safety and
the environment. Activity will include the off-site disposal of approximately
3,500 cubic yards of PCB contaminated debris, asbestos abatement,
decontamination of mechanical and- hydrauhc presses, nnd the partial

" demolition of a building. .

For a more detailed description, see Polrep No. 1 (Initial).
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RESPONSE INFORMATION* .. " .7 ¢
A. Situation S
1. Removal Actions to Date

August 3-August 21: ERRS concentrated their efforts on the
decontamination of the 29 presses and the cleaning and filling of sumps in_
the press room. Press #90, #201, #202, #203, #135 and #206 were
decontaminated during this period bringing the total number of presses
decontaminated to date to 23. Other crews simultanecusiy worked on .
pumping water out of sumps, decontaminahng sumps, ﬁllmg sumps with
gravel and concrete, cutting guards off of remaining presses and cutting up
scrap metal to prepare for salvaging.. During this reporting period, four
roll-off boxes of PCB contaminated solid debris, one roll-off box of PCB.
contaminated dust, one roll-off box of non hazardous s2!id debris and one
roll of box of scrap metal were shnpped off site. See section VI.
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DISPOSITION OF WASTES and VII. SALVAGEABLE MATERIAL for
an updated table of various wastes shipped off site and an updated table of
scrap metal salvaged and funds recovered.

2 Enforcement

The PRP Search for the site has been initiated and enforcement efforts are
continuing.

B. Planned Removal Actions
ERRS will continue transportation and disposal of PCB contaminated
dcbris, kiln dust, and carbon powder on an as need basis. ERRS will
vontinue to dewater the sumps and continue the cleaniug of the presses.
Scrap metal will continue to be decontaminated using = high temperature
pressure washer.

0 Key Issues
N/A

COST INFORMATION AS OF August 21,1998 *

ERRS Contractor $ 3,697,844
START Contractor Costs 201,346
Intramural Costs 349,803
USCG-AST 3,811
TOTAL $ 4,252,804
Project Ceiling ) 5,990,000
Percent of Project Funds Remaining 29%

The above accounting of expenditures is an estimate based on figures known to the
OSC at the time this report was written. The cost accounting provided in this
report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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DISPOSITION OF WASTES ~

1,940 cu. yds.
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'Chamlcal Waste Managemeat

Consolidated Landﬁned
& ‘Model City, NY
Covered - '
PCB Kilo dust & ~485.14 tons | Consolidated | Landfilled | Cheinical Waste Management
“ (UN2315) | spent carbon & Y - Model City, NY
e co‘lfefﬁd : - o S ad —
Non | Debris 125.03 tons | Consolidated | Landfilled | Niagra Recycling Inc.
Hazardous ' ‘ & , Niagra Falls, NY
solid Cavered
ACM Debris 30 cu. yds. Consolidated Landfilled | Niagra Recycling Inc.
(Friable) & Niagra Falls, NY
Covered _ S L
ACM Debris 1590 cu. yds. | Consolidated' | Laudflled | Niugra Recyeling Inc.
(Non-Friable) & Niagra Falls, NY
Covered N o

VII. SALVAGEABLE MATERIAL

s 15_,_469.48

* This table will be updated as recovered funds are received frum muversal Emplre

Salvaging Company
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